

RESOURCE MOBILIZATION PLAN FOR PERSONS WITH DISABILITIES IN QUETTA DISTRICT



MUHAMMAD ASHRAF GICHKI
DEPUTY DIRECTOR ,
SOCIAL WELFARE & SPECIAL EDUCATION
GOVERNMENT OF BALOCHISTAN

**Target
population: 1.4 million**

**Budget
\$20,000 USD**

**Long Term
Objective:**

To economically empower PWDs in Quetta district for sustainable livelihoods 2025.

**Short term
objective**

To improve the livelihoods PWDs in Quetta through resource mobilization .

BACKGROUND

Persons with Disabilities were the unprivileged and unattended segment of society prior to the emergence of United Nations Convention on the Rights of Persons with Disabilities (CRPD). The Convention made possibilities for persons with disabilities to get attention and be included in society. Their rights must be ensured and they must be given equality not only to participate in all walks of life but also to play significant roles for the development of social world as well as others.

BACKGROUND CONT`

Quetta is the capital of Balochista province total population is 1.4m. There are three universities, four government colleges, and many educational institutions. A baseline survey of PWDs carried out in Pakistan showed that 1.5% of PWDs lives in Quetta District in Balochistan Province. Most of the PWDs live in poverty and have limited access to education, health, housing, social and economic projects.

PROBLEM

- ▶ Disabled people and their families often confront a loneliness that can be more challenging than the disability in their daily lives and planning for the future. While parents and others recognize that the best protection of persons with disabilities in their family is trusting and caring, their fear is that no one other than themselves will care for their disabled loved ones. Isolation and inaction prolong their anxiety and increase the risks to their health.

STRATEGY 1

Identify PWDs and their situation

Sep. 2014–Dec. 2014

Activities

- Get information from community leaders
- Exercise social map with community people to find PWDs in the community
- Organize PWDs and their families for a meeting to acknowledge situations of PWDs.

Strategy 2
Information Dissemination
about Resource
Jan- Apr. 2015

Activities

Identify potential NGO(local and international) that provide support to PWD.

NGO and government staffs will visit house to house to give PDWs and their families information on resources.


People in community gather in the community to disseminate information.

Sharing related information on the Website

STRATEGY 3. Diagnose and certified with benefit May – Sep. 2015

Activities

- Organize medical camp for persons with disabilities to receive diagnosed certification
- Support persons with disabilities who need diagnoses.
- A doctor goes to community and give them diagnose
- Explanation of Procedure to reach resource
- After diagnoses, they will get disability certificate from Social Welfare Department
- Then with the certificate, they will get National I.D. card.
- Social Welfare Department will provide PWDs who hold the certificate and the I.D. Service.
- Without I.D., they can not apply to disability Quota for instance.



Strategy 4. Awareness campaign to promote understanding of Community towards PWD. Start from Oct – Dec 2015

ACTIVITIES

- Monthly News Paper article about PWDs
- Brochure about PDWs situations

KILLER ASSUMPTIONS

Unstable socioeconomic and political environment

Community people may not attend meetings.

PWDs may not be able to access available resources

local authorities may not support and participate

Dependence syndrome.

MONITORING

- Director General, Deputy Director, or Project Coordinator visit the project site to check on progress monthly.
- Director general and Deputy director/ coordinator assess the use of resources on quarterly basis.

RESPONSIBLE PERSON

- Director General
- Deputy Director/ Project In charge
- Social Mobilizers
- Local NGOs, Volunteers, Community people

RESPONSIBLE ORGANIZATION

Social Welfare & Special Education Government of Balochistan

EVALUATION

□ Deputy director/
project coordinator
visit project site to
make summative
evaluation report on
recourses acquired

The Deputy
Director/project
coordinator will produce
process evaluation
reports on recourses
accessed by PWDs
quarterly and report to
the Director general

Documentation

A record of all activities will be kept to check on
progress

IMPACT

- Independent and productive livelihoods
- Increased awareness of PWDs by trainer
- Improvement of sustainable lives
- Good health, education, socialization,
- Empowerment of PWDs through social economic activities

INDICATORS

- 12 trainings
- Quarterly reviews
- Minutes of meeting
- Approaching 6 local NGOs for support

SUSTAINABILITY

SUSTAINABILITY

PWDs to live independent
of the initial support from
the Government and
INGOs

Replication

This project can be replicated anywhere with
PWDs

THANK YOU

